PMCP

wxdkk Baseline Scenario: Outyear Soils Remedial *##**

Baseline by Year Report

WBS 04.11.10.07 - Outyear Soils Remedial Actions

Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 To Go Total
04.11.10.07 - Outyear Soils Remedial Actions 78 508 579 71 5200 13006 2147 22338
(13/14.1 1.10.07.01 - Soils Remedial Action Subproject 29 171 171 170 171 171 169 1053
gmt
04.11.10.07.02 - Remedial Investigation Report 49 202 37 379
04.11.10.07.03 - Feasibility Study 135 247 382
04.11.10.07.04 - Proposed Plan 63 21 33
04.11.10.07.05 - Record of Decision/LUCIP 61 136 197
04.11.10.07.07 - Remedial Design Report 354 617 970
04.11.10.07.08 - Remedial Action Work Plan 40 109 149
04.11.10.07.09 - Remedial Action 4312 12834 1951 19098
04.11.10.07.10 - Remedial Action Completion
R 27 27
eport
TOTAL 78 598 579 721 5209 13006 2147 22338

Report in Thousand Dollars
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